ODG Project Plan

TASKS	2018								20	19						2020					
	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	
MILESTONES																					
▶ Milestone																					
▼WS 1																					
Mission and Values 183									Mission a	nd Values											
Strategy 223 days											Strategy	/									
Vision 70 days														Vision							
▼WS 2																					
4.1. Provide an overview 4.1. Provide an overview of the financial and operational consequences of the recommendations and actions proposed by the other work streams.																					
R10. The BMC should en					R10. The	BMC should															
R11. Full membership of								R11. Full	membership	of the BMC	should rema	ain one men	ber one vot	te. However, i	it should revi	iew its memb	ership packa	ages			
R17. The BMC should rev																					
R16. The BMC should en													view how it resources the management of membership engagement. 1C should ensure that it has a digital strategy								
R20. The BMC to balance														s between c			ional function	ns.			
R49. The BMC should re														v it resources							
▼WS 3																					
Analysis of steps require		Ar	nalysis of ste	ps required	to complete																
Recruiting suitably exper			4		g suitably ex		eople to the	team													
Team analysing the prob					4	_	dysing the p														
Develop proposal 92 d							4		evelop propo	sal											
Deliver proposal 153 d										Į,			Deliver propo	sal							
▼WS 4										,											
Wales - recommendation							Wales	- recommen	dation to Bo)											
Competitions - recomme																					
Subsids - Legal review		Subsids - Legal review																			
Subsids - Operational re		Subsids - Operational review																			
▼WS 5																					
National Council Reconst						Na	ational Coun	cil Reconstit	ution												
Board Structure and Pro		В	Board Structu	re and Proce	ess																
Further updates to AoA																					
MoU between MA and Bo			ИоU between																		
Recruitment of Chair 4																					
Legal and Compliance St				Lec	gal and Comp	oliance Strate	egy														
Updates to AoA going to						4						Up	dates to Ao	A going to AG	6M20						
Specialist Committees ar											Specialis		es and Worki								
▼WS 7																					
Clubs 273 days					Clubs																
Partners 273 days					Partners																
▼WS 8																					
Prepare report 58 days	Prepare	report																			
Review and approval of r		4	Review ar	nd approval o	of report by E	BoD															
Implement changes appr								\rightarrow	Implemen	t changes a	pproved by E	BoD									
Review and report to Bo													Poviou	and report to	o PoD						
													Review	and report to	0 600						
2019 BoD 5 1 day													Review		2019 BoD 5	5					